

LegalEase - AI-Powered Legal Document Generator

Government Arts and science college-Manur-MSU142

Team leader:

Nithyakala p NM ID:23FAA3BBED5DBA0932A413567D171184

Team members: Esakki priya p NM ID:77199CD4EDE1276B9514C63C27537B04

Praba Nanthini N NM ID:3CC256046670873B4DD4E3FF32B713BA

4. PROJECT PLANNING PHASE

The Project Planning Phase is the first important stage of the LegalEase project. It defines the project objectives, requirements, resources, schedule, risks, and activities needed for successful development.

3.1 Objectives

- Provide easy access to basic legal information.
- Make legal information simple and understandable.
- Develop a user-friendly system.
- Help users find relevant legal resources quickly.

3.2 Project Scope

LegalEase provides general legal information, legal categories, FAQs, search facilities, basic legal procedures, and user support.

3.3 Requirements

Functional: User login, registration, search, legal information, FAQs, and query submission.

Non-Functional: Security, reliability, usability, performance, and maintainability.

3.4 Resources

- Hardware: Computer/Laptop and Internet.
- Software: IDE, programming language, database, and web browser.
- Human Resources: Developers, testers, project guide, and documentation team.

3.5 Technology

The project can use HTML, CSS, JavaScript, Python/PHP/Java, and MySQL for development.

3.6 Project Schedule

1. Planning and requirement analysis.
2. System and database design.
3. Development.
4. Testing and debugging.
5. Documentation.

LegalEase - AI-Powered Legal Document Generator

Government Arts and science college-Manur-MSU142

Team leader:

Nithyakala p NM ID:23FAA3BBED5DBA0932A413567D171184

Team members: Esakki priya p NM ID:77199CD4EDE1276B9514C63C27537B04

Praba Nanthini N NM ID:3CC256046670873B4DD4E3FF32B713BA

6. Final implementation.

3.7 Risk Planning

Possible risks include technical errors, data loss, security issues, development delays, and incorrect information. Regular backups and testing can help reduce these risks.

3.8 Expected Outcome

LegalEase is expected to provide a simple, secure, and user-friendly platform for accessing general legal information.

3.9 Conclusion

Proper project planning provides a clear direction for developing LegalEase and helps complete the project systematically and successfully.